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ESTIMATE RUN 01/27/2005

ESTIMATE SUMMARY 11:24:41

CONTID: C14242 ESTIMATE NO: 0006 PROG 2002

PCN: 14242-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83:  PARKER ROAD WHITETOPPING PERCENT TIME:

PROJECT NO: STA 0831-089

SH 83:  PARKER ROAD WHITETOPPING

NAME OF ROAD: SH 83 PARKER RD

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 11/30/2004 DATE TIME STARTED 06/21/2004

P. O. BOX 4356 DATE LET 02/26/2004 DATE WORK BEGAN 06/21/2004

DATE AWARDED 03/10/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/26/2004 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 06/21/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,661,267.18 PARTICIPATING $ $ 161,184.83

AWARD PROJECT AMT: 3,218,889.89 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,395.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.00

48.0 TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

76.18%

1,110,428.63

161,184.83

161,184.83

158,789.55

$

$

$

$

3,550,838.55

0.00

3,550,838.55

3,542.02

3,554,380.57

-44,933.35

0.00

3,509,447.22

0.00

AMOUNT DUE 3,509,447.22 158,789.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 158,789.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14242-BID ESTIMATE RUN 01/27/2005

PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF MEDIAN COVER 4,188.480 4,188.480

SY 0.000 0.00

5.66000 4,188.480 23,706.80

202-00195

0010 REMOVAL OF SIDEWALK 1,783.830 1,783.830

SY 0.000 0.00

5.20000 1,783.830 9,275.92

202-00200

0015 REMOVAL OF CURB 3,059.000 3,059.000

LF 0.000 0.00

2.60000 3,059.000 7,953.40

202-00201

0020 REMOVAL OF CURB AND GUTTER 16,845.000 14,465.000

LF 0.000 0.00

2.45000 14,465.000 35,439.25

202-00203

0025 *REMOVAL OF ASPHALT MAT 18,206.000 17,974.000

SY 0.000 0.00

3.26000 17,974.000 58,595.24

202-00220

0030 *REMOVAL OF ASPHALT MAT (PLANING) 97,463.000 91,209.500

SY 0.000 0.00

0.65000 91,209.500 59,286.18

202-00240

0035 *REMOVAL OF PAVEMENT MARKING 42,971.000 39,190.000

SF 0.000 0.00

0.67000 39,190.000 26,257.30

202-00250

0040 REMOVAL OF GROUND SIGN 21.000 21.000

EACH 0.000 0.00

41.02000 21.000 861.42

202-00810

0045 REMOVAL OF SIGN PANEL 15.000 15.000

EACH 0.000 0.00

30.77000 15.000 461.55

202-00821

0050 *REMOVAL OF TRAFFIC SIGNAL HEAD 2.000 1.000

EACH 0.000 0.00

102.56000 1.000 102.56

202-00831

0055 *REMOVAL OF GUARDRAIL TYPE 7 20.000 13.000

LF 0.000 0.00

10.41000 13.000 135.33

202-01170
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PCN: 14242-BID ESTIMATE RUN 01/27/2005

PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN CULVERT 13.000 0.000

EACH 0.000 0.00

390.00000 0.000 0.00

202-04002

0065 CLEAN VALVE BOX 3.000 3.000

EACH 0.000 0.00

271.41000 3.000 814.23

202-04005

0070 SANDBLASTING 28,000.000 0.000

SF 0.000 0.00

0.41000 0.000 0.00

202-05150

0075 UNCLASSIFIED EXCAVATION 4,903.170 4,903.170

CY 0.000 0.00

9.13000 4,903.170 44,765.94

203-00000

0080 PROOF ROLLING 20.000 6.000

HOUR 0.000 0.00

41.43000 6.000 248.58

203-01100

0085 BLADING 55.000 31.000

HOUR 0.000 0.00

51.28000 31.000 1,589.68

203-01500

0090 POTHOLING 25.000 6.500

HOUR 0.000 0.00

90.38000 6.500 587.47

203-01597

0095 TOPSOIL 2,281.000 2,281.000

CY 0.000 0.00

7.86000 2,281.000 17,928.66

207-00205

0100 *EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

8.43000 0.000 0.00

208-00011

0105 *SILT FENCE 1,000.000 600.000

LF 0.000 0.00

0.97000 600.000 582.00

208-00020

0110 CONCRETE WASHOUT STRUCTURE 5.000 2.000

EACH 0.000 0.00

360.00000 2.000 720.00

208-00045
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PCN: 14242-BID ESTIMATE RUN 01/27/2005

PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STORM DRAIN INLET PROTECTION 11.000 11.000

EACH 0.000 0.00

115.92000 11.000 1,275.12

208-00050

0120 EROSION CONTROL SUPERVISOR 100.000 21.000

HOUR 0.000 0.00

50.00000 21.000 1,050.00

208-00205

0125 RESET MAILBOX STRUCTURE 3.000 0.000

EACH 0.000 0.00

215.38000 0.000 0.00

210-00010

0130 RESET GROUND SIGN 48.000 8.000

EACH 0.000 0.00

51.28000 8.000 410.24

210-00810

0135 *RESET TRAFFIC SIGNAL HEAD 32.000 30.000

EACH 0.000 0.00

410.25000 30.000 12,307.50

210-00831

0140 *RESET TRAFFIC SIGNAL POLE 4.000 0.000

EACH 0.000 0.00

1,641.00000 0.000 0.00

210-00840

0145 *RESET GUARDRAIL TYPE 3 561.000 530.000

LF 0.000 0.00

16.60000 530.000 8,798.00

210-01130

0150 *ADJUST MANHOLE 15.000 12.000

EACH 0.000 0.00

307.69000 12.000 3,692.28

210-04010

0155 *MODIFY MANHOLE 3.000 3.000

EACH 0.000 0.00

2,769.19000 3.000 8,307.57

210-04015

0160 *MODIFY INLET 12.000 11.000

EACH 0.000 0.00

1,435.87000 11.000 15,794.57

210-04020

0165 ADJUST VALVE BOX 4.000 3.000

EACH 0.000 0.00

205.12000 3.000 615.36

210-04050
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PCN: 14242-BID ESTIMATE RUN 01/27/2005

PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

733.47000 0.000 0.00

212-00006

0175 *SOD 47,200.000 16,000.000

SF 0.000 0.00

0.44000 16,000.000 7,040.00

212-00050

0180 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 0.000 0.00

733.47000 0.000 0.00

213-00002

0185 *MULCH TACKIFIER 600.000 0.000

LB 0.000 0.00

1.22000 0.000 0.00

213-00061

0190 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,760.000 0.000

SY 0.000 0.00

1.42000 0.000 0.00

216-00041

0195 *HERBICIDE TREATMENT 4.000 0.000

HOUR 0.000 0.00

147.54000 0.000 0.00

217-00020

0200 AGGREGATE BASE COURSE (CLASS 6) 1,816.000 0.000

CY 0.000 0.00

18.32000 0.000 0.00

304-06007

0205 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 852.700 692.340

TON 0.000 0.00

89.23000 692.340 61,777.50

403-00720

0206 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - ASPHALT CONTENT 0.000 -1,355.660

DOL 0.000 0.00

1.00000 -1,355.660 -1,355.66

900-00006

0210 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2,365.630 2,256.200

TON 0.000 0.00

49.23000 2,256.200 111,072.73

403-33871

0215 *EMULSIFIED ASPHALT (SLOW-SETTING) 477.000 70.000

GAL 0.000 0.00

1.54000 70.000 107.80

411-10255
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PCN: 14242-BID ESTIMATE RUN 01/27/2005

PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 FURNISH CONCRETE PAVEMENT 5,600.670 5,304.670

CY 0.000 0.00

51.91000 5,304.670 275,365.42

412-00000

0225 CONCRETE PAVEMENT (6 INCH) 107,775.150 107,775.150

SY 0.000 0.00

16.50000 107,775.150 1,778,289.98

412-00600

0230 CONCRETE PAVEMENT (10-1/2 INCH) 10,898.000 0.000

SY 0.000 0.00

27.72000 0.000 0.00

412-01050

0235 *INLET SPECIAL (15 FOOT) "DENVER INLET" 1.000 1.000

EACH 0.000 0.00

8,615.25000 1.000 8,615.25

604-19015

0240 *GUARDRAIL TYPE 7 20.000 13.000

LF 0.000 0.00

71.05000 13.000 923.65

606-00700

0245 FENCE (PLASTIC) 1,000.000 847.000

LF 0.000 0.00

1.71000 847.000 1,448.37

607-11525

0250 CONCRETE SIDEWALK (6 INCH) 879.000 117.000

SY 0.000 0.00

29.07000 117.000 3,401.19

608-00006

0255 CONCRETE CURB RAMP 847.000 207.000

SY 0.000 0.00

115.54000 207.000 23,916.78

608-00010

0260 CURB AND GUTTER TYPE 2 (SECTION I-M) 8,785.500 1,241.500

LF 0.000 0.00

6.50000 1,241.500 8,069.75

609-21011

0265 CURB AND GUTTER TYPE 2 (SECTION II-M) 10,390.000 9,138.000

LF 0.000 0.00

3.00000 9,138.000 27,414.00

609-21021

0270 *CURB TYPE 6 (SECTION M) 1,399.000 1,369.000

LF 0.000 0.00

5.50000 1,369.000 7,529.50

609-60011



CONTID: C14242 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14242-BID ESTIMATE RUN 01/27/2005

PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 36,847.000 0.000

SF 36,847.000 76,641.76

2.08000 36,847.000 76,641.76

610-00020

0280 *DELINEATOR (TYPE I) 175.000 0.000

EACH 0.000 0.00

12.31000 0.000 0.00

612-00001

0285 *DELINEATOR (TYPE II) 215.000 0.000

EACH 0.000 0.00

13.33000 0.000 0.00

612-00002

0290 *DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

14.36000 0.000 0.00

612-00003

0295 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,544.000 892.000

LF 0.000 0.00

6.15000 892.000 5,485.80

613-01200

0300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 208.000 190.000

LF 0.000 0.00

14.36000 190.000 2,728.40

613-01300

0305 *PULL BOX (SPECIAL) 16.000 16.000

EACH 0.000 0.00

307.69000 16.000 4,923.04

613-07000

0310 *SIGN PANEL (CLASS I) 31.000 0.000

SF 0.000 0.00

14.36000 0.000 0.00

614-00011

0315 *SIGN PANEL (CLASS II) 162.000 0.000

SF 0.000 0.00

20.51000 0.000 0.00

614-00012

0320 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 615.000 0.000

LF 0.000 0.00

23.59000 0.000 0.00

614-01582

0325 *12 INCH LED (BALL) 80.000 78.000

EACH 0.000 0.00

143.59000 78.000 11,200.02

614-10150
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PCN: 14242-BID ESTIMATE RUN

PROJECT: STA 0831-089 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 MATERIAL ALLOWANCE LED BALLS AND ARROWS 4.000

EACH 0.000 0.00

90.29268 4.000 361.17

0330 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 0.000

EACH 0.000 0.00

615.37000 0.000 0.00

614-70336

0330 MATERIAL ALLOWANCE 12-12-12 SIGNAL FACE 1.000

EACH 0.000 0.00

480.00000 1.000 480.00

0335 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 5,280.000 4,710.000

LF 0.000 0.00

3.69000 4,710.000 17,379.90

614-72871

0335 MATERIAL ALLOWANCE PREFAB LOOP (SPECIAL) 0.000

LF 0.000 0.00

2.14583 0.000 0.00

0340 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 16.000 15.000

EACH 0.000 0.00

410.25000 15.000 6,153.75

614-72882

0340 MATERIAL ALLOWANCE TRAFFIC SIGNAL VEHICLE DETECTOR 1.000

EACH 0.000 0.00

155.35000 1.000 155.35

0345 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

16.000 0.000

EACH 0.000 0.00

512.81000 0.000 0.00

614-72889

0345 MATERIAL ALLOWANCE TRAFFIC SIGNAL VEHICLE 
DETECTOR(NON-INVASIVE)

10.000

EACH 0.000 0.00

254.55000 10.000 2,545.50

0350 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

25,469.40000 1.000 25,469.40

625-00000

0355 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

626-00000
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PCN: 14242-BID ESTIMATE RUN 01/27/2005

PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

5,000.00000 0.750 3,750.00

626-01000

0365 *EPOXY PAVEMENT MARKING 336.000 60.000

GAL 0.000 0.00

44.61000 60.000 2,676.60

627-00005

0370 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,500.000 734.880

GAL 0.000 0.00

22.82000 734.880 16,769.96

627-00012

0375 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 5,413.000 3,297.000

SF 0.000 0.00

8.20000 3,297.000 27,035.40

627-03000

0380 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

1,316.000 414.500

SF 0.000 0.00

10.92000 414.500 4,526.34

627-30325

0385 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

3,105.000 565.000

SF 0.000 0.00

7.13000 565.000 4,028.45

627-30330

0390 FLAGGING 7,429.500 6,718.500

HOUR 0.000 0.00

18.90000 6,718.500 126,979.65

630-00000

0395 UNIFORMED TRAFFIC CONTROL 1,189.500 1,058.000

HOUR 0.000 0.00

35.00000 1,058.000 37,030.00

630-00003

0400 TRAFFIC CONTROL INSPECTION 56.000 28.000

DAY 0.000 0.00

151.79000 28.000 4,250.12

630-00007

0405 TRAFFIC CONTROL MANAGEMENT 79.000 79.000

DAY 0.000 0.00

756.91000 79.000 59,795.89

630-00012

0410 TRAFFIC CONTROL VEHICLE 1,189.500 952.200

HOUR 0.000 0.00

25.00000 952.200 23,805.00

630-00025
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PCN: 14242-BID ESTIMATE RUN 01/27/2005

PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 FLASHING BEACON (PORTABLE) 6.000 5.400

EACH 0.000 0.00

1,805.10000 5.400 9,747.54

630-80001

0420 BARRICADE (TYPE 3 M-B) (TEMPORARY) 28.000 25.200

EACH 0.000 0.00

45.75000 25.200 1,152.90

630-80336

0425 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 93.000 78.300

EACH 0.000 0.00

19.61000 78.300 1,535.46

630-80341

0430 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 116.000 69.300

EACH 0.000 0.00

33.95000 69.300 2,352.74

630-80342

0435 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 3.600

EACH 0.000 0.00

58.45000 3.600 210.42

630-80343

0440 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 446.000 216.000

SF 0.000 0.00

2.94000 216.000 635.04

630-80344

0445 PORTABLE MESSAGE SIGN PANEL 6.000 5.400

EACH 0.000 0.00

3,343.54000 5.400 18,055.12

630-80355

0450 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 3.600

EACH 0.000 0.00

1,023.83000 3.600 3,685.79

630-80358

0455 PORTABLE MESSAGE SIGN PANEL 224.000 0.000

DAY 0.000 0.00

150.00000 0.000 0.00

630-80359

0460 DRUM CHANNELIZING DEVICE 284.000 205.200

EACH 0.000 0.00

9.60000 205.200 1,969.92

630-80360

0465 CONCRETE BARRIER (TEMPORARY) 10,000.000 126.000

LF 0.000 0.00

5.06000 126.000 637.56

630-80370
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PCN: 14242-BID ESTIMATE RUN 01/27/2005

PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 TRAFFIC CONE 600.000 394.200

EACH 0.000 0.00

2.81000 394.200 1,107.70

630-80380

0475 IMPACT ATTENUATOR (TEMPORARY) 8.000 0.000

EACH 0.000 0.00

906.65000 0.000 0.00

630-85010

0480 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

8,205.00000 1.000 8,205.00

630-86800

0485 F/A ANTICIPATED CMO MOBILE PVMT MKG ZONE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0490 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0495 F/A CONCRETE PAVEMENT INCENTIVE 83,043.070 0.000

F A 83,043.070 83,043.07

1.00000 83,043.070 83,043.07

700-70013

0500 F/A INCENTIVE EARLY COMPLETION OF WORK 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0505 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0510 F/A OJT COLORADO TRAINING PROGRAM 6,727.200 168.000

F A 0.000 0.00

1.00000 168.000 168.00

700-70022

0515 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0520 F/A ROADWAY SMOOTHNESS 150,000.000 61,197.270

F A 0.000 0.00

1.00000 61,197.270 61,197.27

700-70035
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PCN: 14242-BID ESTIMATE RUN 01/27/2005

PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 F/A LANDSCAPING 31,142.270 22,054.730

F A 0.000 0.00

1.00000 22,054.730 22,054.73

700-70310

0560 ADDED ITEM (LUMP SUM)/ REMOVE AND REPLACE CMP 1.000 1.000

L S 0.000 0.00

5,300.00000 1.000 5,300.00

900-00014

0565 STR BKFL (FLOW-FILL) FLOW-FILL 174.000 174.000

CY 0.000 0.00

50.00000 174.000 8,700.00

206-00065

0570 RAISED PVMT MARKER ADDITIONAL CHANNELIZING FOR 
ARAPAHOE/PARKER INTERSECTION

45.000 45.000

EACH 0.000 0.00

10.00000 45.000 450.00

627-00031

0575 ADDED ITEM (LUMP SUM)/ HIGH EARLY CONCRETE 1.000 1.000

L S 0.000 0.00

14,000.00000 1.000 14,000.00

900-00014

0580 ADDED ITEM (DAY)/ LIGHT PLANT 174.000 174.000

DAY 0.000 0.00

105.00000 174.000 18,270.00

900-00005

0585 ADDED ITEM (LUMP SUM)/ ROTOMILLED TRANSVERSE KEYWAYS 1.000 1.000

L S 0.000 0.00

5,700.00000 1.000 5,700.00

900-00014

0590 ABC (CL 6) (SPEC) RECYCLED ASPHALT 1,087.000 1,087.000

CY 0.000 0.00

19.50000 1,087.000 21,196.50

304-06008

0595 INLET SPEC DENVER INLET 1.000 1.000

EACH 0.000 0.00

13,031.25000 1.000 13,031.25

604-19000

0600 DRUM CHANNEL DEV (LIGHT) (F) DRUMS W/FLASHING LIGHT 50.000 45.000

EACH 0.000 0.00

55.00000 45.000 2,475.00

630-80363

0605 DRUM CHANNEL DEV (LIGHT) (SB) DRUMS W/STEADY-BURN 
LIGHT

122.000 109.800

EACH 0.000 0.00

65.00000 109.800 7,137.00

630-80364
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A REPAIR TRAFFIC SIGNAL EQUIPMENT VARIOUS 
INTERSECTIONS

8,599.590 6,957.340

F A 0.000 0.00

1.00000 6,957.340 6,957.34

700-70130

0615 ADDED ITEM (EACH)/ DELETE CONCRETE TIEBARS 0.000 -7,593.000

EACH 0.000 0.00

0.69000 -7,593.000 -5,239.17

900-00007

0620 ADDED ITEM (EACH)/ CHANNELIZING DEVICE (FURNISH ONLY) 500.000 500.000

EACH 0.000 0.00

40.73000 500.000 20,365.00

900-00007

0625 ADDED ITEM (EACH)/ CHANNELIZING DEVICE (INSTALL AND 
MAINTAIN ONLY)

250.000 250.000

EACH 0.000 0.00

53.79000 250.000 13,447.50

900-00007

0630 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION 0.000 0.000

DOL 0.000 0.00

0.00000 0.000 0.00

900-00006

0635 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0640 REM END ANCHORAGE 0.000 0.000

EACH 0.000 0.00

297.00000 0.000 0.00

202-01300

0645 TRANSITION TY 3J 0.000 0.000

EACH 0.000 0.00

836.00000 0.000 0.00

606-01385

0650 END ANCHOR (NONFLARED) 0.000 0.000

EACH 0.000 0.00

2,321.00000 0.000 0.00

606-02003

0655 END ANCHOR TY 3D 0.000 0.000

EACH 0.000 0.00

968.00000 0.000 0.00

606-01340

0660 MOBILIZATION MOBILIZATION AND TRAFFIC CONTROL 0.000 0.000

L S 1.000 1,500.00

1,500.00000 1.000 1,500.00

626-00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 ADDED ITEM (LUMP SUM)/ MOBILIZATION AND TRAFFIC 
CONTROL

0.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

900-00014

CAT 0200 $161,184.83 3,493,398.59CURRENT AMT 4,599,121.19 $$

CAT NO0300 STRUCTURE F-17-I 

0530 *REMOVAL OF ASPHALT MAT (PLANING) 1,341.000 0.000

SY 0.000 0.00

0.65000 0.000 0.00

202-00240

0535 CONCRETE CLASS D (BRIDGE) 149.000 149.000

CY 0.000 0.00

152.32000 149.000 22,695.68

601-03040

0540 REINFORCING STEEL (EPOXY COATED) 33,120.000 33,120.000

LB 0.000 0.00

0.74000 33,120.000 24,508.80

602-00020

CAT 0300 $0.00 47,204.48CURRENT AMT 48,076.13 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012

0550 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

620-00020

0555 F/A CELLULAR PHONE SERVICE 1,069.860 777.480

F A 0.000 0.00

1.00000 777.480 777.48

700-70222

CAT 0400 $0.00 13,777.48CURRENT AMT 14,069.86 $$

PROJECT TOTAL 161,184.83 $ 3,554,380.55CURRENT AMT 4,661,267.18 $$


